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Coordination Meeting File

The coordination meeting began at 9:00 a.m. in the conference xoom /of the
new Mine Services Building. Attendees at the meeting were:

Name Organization Location"
Jim Godlove White River Shale 0il Corp. Salt Lake City
J. S. Goff b L by ” " Vernal
B 5 J e Hobbs " n n " " "
Dan Grenard BLM Vernal
Dean L. Evans " iy
Marty Fabrick R. M. Parsons N
Don Johnson USDI-BLM-0SO : Grand Junction
Eric Hoffman " . e ] i \
TJ 1m Rush " " " L] |

ACTIVITY REPORT FOR TRACTS U-a/U-b

Development of the decline has been slowed by harder material including
siltstone and marlstone. As of April 22, the decline is to 1340°'.

The Ventilation Shaft will pass through the Birds Nest Zone before the
decline. Information obtained from this zone during shaft development will
aid in finalizing plans for the Birds Nest Zone for decline development.
Exterior shaft collar forms and steel work are nearly complete. Shaft
development is about six weeks ahead of schedule.

The runoff retention dam continues on schedule and should be fully commis-
sioned well in advance of penetration of the Birds Nest Zone during shaft
and decline developments Nearly 65% of the grouting is complete on the
dam. Clay core placement will begin soon.

Unusually wet weather early last summer has increased tract vegetation.
Consequently, small mammals have also increased and now raptor activity has
increased with two active nests on tract. Desert bighorn sheep have been
spotted in Asphalt Wash.

Employment has declined one additional person since last month--now 166.
See Table 1.
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ANTICIPATED ACTIVITIES FOR MAY 1983, TRACTS U-a and U-b

Begin placement of clay core on retention dam.
Continue decline development.

Complete Ventilation Shaft collar.

Complete water and sewage treatment plants.

NOTE: Mark your calendar for the next tract coordination meeting to be
held May 24 at 9:30 a.m. in the Mine Services Building on tract.
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permits/Approvals Acquired as of 4/20/83
Page 6

80. 0S0 approval for Bank Stabilization Plans (2/10/83)

81. DOGM approval to expand limits of work area to 470 acres
(2/18/83)

82. County Building Permit for additional mine related temporary
: structures (1/25/83)

83. UBWPC approval to discharge BNA water quality test waters
(2/3/83)

84. TUP for clay borrow area test pits - BLM (2/4/83)

i d Pond -
85. Permit to Appropriate Runoff for Retention Dam an
Utah Division of Water Rights (3/25/83)

86. Clay Borrow Permit - BLM (3/7/83)

87. EPA approval to discharge BNA water quality test waters
(4/15/83)

TABLE 2

Permit Application/Approval Request/Plans Submitted to Cognizant
Agency as of 4/20/83

1. DDP Update - 0SO (9/3/82)

2 NPDES for runoff retention dam - EPA (3/14/83)
< A UIC Permit for mine water disposal - UBWPC (3/14/83)

4. Temporary water appropriation for the period July 2, 1983
thru July 1, 1984 - Utah Division of Water Rights (3/28/83)

5. Building Permit for additional mine related temporary
structures (1.e., slope dry house and office trailer) -
Uintah County (4/15/83)

6. DOGM notification of proposed decline transfer point bore
hole (4/18/83)

Ts 0S0 approval for proposed decline transfer point bore hole
(4718/83)

TABLE 3

Permit Aggl‘cations/AQErova1 Requests/Plans’ j
as of April 20, 1983
(submittal date)

1.

n Preparation

Fuel Use Act Exemption (July 1, 1983)

2. UBAQ Construction Perm
generators (May 1, 198;§ for diesel fired temporary electric

3. ROW for permanent power (May 15, 1983)
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